SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:08 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 531 Const Calendar Day: 312 Date: 12-Apr-2013  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  03:45PM Break: 00:30 Over Time:  00:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute
Catwalk Removal
Overview of Cable work today: =
The following work was ongoing today on the Cable:
- Painting of main Cable & suspender ropes
- Removing the South main-span catwalk
Today | was inspecting James Benninghove’s crew & Roger Ruiz's crew on catwalk removal. Also, | did
some misc punch-list inspection.
- At 07:00, | arrived at the pier-7 office.
- At 07:20, | arrived on the bridge. At this time, work was ongoing for removing the South main-span
catwalk. The crews were removing the catwalk near PP 96S, & were working their way up the main-span.
- From 07:20 until 09:30, | kept an eye on the catwalk removal to ensure that no damage was done to the
main Cable during removal. Also, | did some misc punch-list inspection.
- At 09:30, | called ABF Engineer Scott Yeager to remind him that we still need access in a crane basket to
do some additional inspection of suspender rope wires.
- At 09:30, | left the bridge.
- From 09:40 until 10:30, | did misc office work (spoke with Brian Boal regarding staff scheduling for
suspender wire inspection, checked email, etc).
- At 10:45, | arrived back on the bridge.
- From 10:45 until 12:00, | did general inspection on the caulking of the areas around the suspender
brackets.
- From 12:00 until 12:30, lunch.
- From 12:30 until 15:00, | kept an eye on the catwalk removal to ensure that no damage was done to the
main Cable during removal. By 15:00, they had removed up to PP 74S. Also, | did some misc punch-list
inspection.
- Note: There was no damage noticed to the main Cable or suspenders during catwalk removal.
However, there was some scrapes to the paint (mainly on the suspender ropes) that will need to be paint
repaired.
- At 15:00, | left the bridge. Note: the crews were working 10 hours, but | left after only 8 hours to try to
minimize overtime at management's request.
- From 15:10 until 15:45, | wrote my diary for the day & checked email.
04-0120F4 Bid ltem: 067 C-SUS-SCC.067 Install Suspender Clamps, Separators, Collars
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OT Hrs DTHrs Total Remarks Dispute

NI'H.] 5
- ddrRptbyBiditem Page 1 of 2

[Py



Daily Diary Report by Bid Item

Job Name: 04-0120F4  Inspector Name Wright, Doug Diary #: 531  Date: 12-Apr-2013  Friday
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JAMES MIRANDA 800 200 000 10.00 ]
Ironworker INM JOSE ALFARO 800 200 000 10.00 ]
Ironworker APP ETHAN KENT 800 200 000 10.00 ]
Ironworker INM STANLEY DALIE 800 200 000 10.00 ]
Ironworker FOR JAMES BENNINGHOVE 800 200 000 10.00 ]
Ironworker APP LONNY CANDELARIA 800 200 000 10.00 ]
Ironworker APP MORRIS ROBERSON 800 200 000 10.00 ]
Ironworker APP JONATHAN CANITES 800 200 000 10.00 ]
Ironworker INM ROGELIO RUIZ 800 200 000 10.00 ]
Attachment

Catwalk removal operation at PP 76S
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